

HealthConnect Clinic

Testing Coordination & Project Readiness Report

Project Management Track — Week 7

Prepared by: Project Manager | Reporting Period: Week 7 | Status: Phase 3 validated and complete; Phase 4 In Progress

Week 6 → Week 7 Transition

- Main Week 6 output: the Workstream Integration Map, and two closed cross-track integration activities — with Data Analytics (data-quality/identifier validation, DEC-02) and Generative AI (Knowledge Base scope closure, DEC-04) — plus a full integration tracking set (issue log, decision log, coordination record, updated risk/dependency registers).
- Most important Week 6 result: five register items resolved or downgraded through real cross-track integration rather than being carried forward unchanged.
- Main issue/dependency identified in Week 6: two items remained open — the IT Lead capacity conflict (R12/DEP-009), and the undefined Data Science → ML Engineering model interface (R14/DEP-011).
- Component/workstream requiring testing this week: whether the Week 6 integration decisions actually hold up once tested against real conditions, not just agreed on paper.
- Tracks relevant to Week 7: Data Analytics and Generative AI (retesting their Week 6 integration outcomes), and IT (unresolved capacity conflict).
- What was tested: the fallback patient-identifier approach at full Phase 3 scale, and the assistant's safety/consistency under a harder test set.
- What was expected to improve or validate: converting two Week 6 decisions from 'agreed' to 'proven' — with evidence that survives contact with real data and harder scenarios, not just the original sample that justified the decision.

Part 1 — Week 7 Testing Readiness

A. Component to Be Tested

- Component 1: the fallback patient-identifier linking key adopted in Week 6 (DEC-02). Intended purpose: give Phase 3 a reliable, single patient-level key despite no clean shared identifier existing. Requirement it should satisfy: DEP-002. Tracks connected: Data Analytics, Data Engineering.
- Component 2: the patient information assistant's Knowledge-Base-only safety boundary, closed in Week 6 (DEP-004). Intended purpose: ensure the assistant never responds outside approved clinic information. Requirement it should satisfy: the Scope Statement's Generative AI boundary. Track connected: Generative AI.

B. Testing Objective

For the identifier: does the fallback approach hold up across the full Phase 3 dataset, not just the Week 6 validation sample? For the assistant: does it remain safe and consistent under a wider, harder scenario set than the one used to close DEP-004 last week?

C. Expected Results

See the Testing, Refinement & Validation Record (HealthConnect_Week7_Testing_Registers.xlsx) for the full Test/Scenario, Expected Result, Actual Result, Pass/Fail, Issue, Action, and Retest columns for both components, plus a third entry testing whether the Week 6 IT Lead escalation actually produced a resourcing decision.

D. Testing Evidence

- Updated Risk Register — R1, R4 both moved to “Validated” status; two new resolved risks (R15, R16) logging what was found and fixed.
- Updated Dependency Register — DEP-002 and DEP-004 both upgraded from their Week 6 status to Validated.
- Integration & Issue Log — three new issues (ISS-05 to ISS-07) plus one carried monitoring item (ISS-08), each with an action and (where applicable) a retest result.

- Decision Log — DEC-05 through DEC-07.

Part 2 — Testing Coordination & Project Readiness Package (Tasks 1–20)

1–3. Review of Week 6 Status, Registers, and Coordination Plan

The Week 6 report closed DEP-004 and DEP-010, downgraded R1/R4, and left DEP-009 and DEP-011 open. The Week 6 Testing Coordination Plan called for confirming the IT Lead resourcing decision, defining the model interface, and aligning each track's Week 7 testing plan against the shared schedule — all three are addressed below.

4–7. Identifying Components for Testing and Defining the Test Plan

See HealthConnect_Week7_Testing_Registers.xlsx (tab: Testing & Validation Plan) for the full plan across all five workstreams, including what each is testing, its method, and what it depends on. In summary, this week's PM-owned testing focused on the two Week 6 integration decisions (identifier, assistant safety) plus a re-check of the IT Lead escalation; Data Science and ML Engineering's testing (model comparison, pipeline validation) is tracked but not owned by PM.

8. Coordinating Testing Between Tracks

Coordinated directly with Data Analytics and Generative AI to retest their Week 6 outcomes (see Part 3), and checked in with Data Science on model comparison progress to keep the ML Engineering handoff (DEP-011) realistic rather than assumed. See the Coordination Record tab for all four touchpoints.

9–12. Integration & Issue Log

Four issues logged this week (ISS-05 to ISS-08): two resolved and retested (ISS-05, ISS-06), one still open and re-escalated (ISS-07), one being monitored without current action needed (ISS-08). Each has a named owner and, where resolved, a documented retest result — not just a closure note.

13–14. Monitoring Dependencies and Coordinating Retesting

DEP-002 and DEP-004 were both retested this week and upgraded to Validated. DEP-009 was checked again and found still unresolved — this is the one dependency where a second round of coordination did not produce a result, which is itself documented rather than glossed over (see TR-03 in the Testing & Validation Record).

15–16. Updated Risk Register and Timeline

The Risk Register now reflects two risks moved to Validated status (R1, R4), two new resolved risks documenting what was found (R15, R16), and R12 remaining escalated. Phase 3 (Analysis & Data Preparation) is now marked Complete on the Updated Timeline, with its milestone achieved and validated rather than just achieved on schedule; Phase 4 (Solution Design) has started.

17. Decisions Made This Week

Three decisions are logged: applying a documented exclusion rule for the identifier's residual gap (DEC-05), accepting the Generative AI retest as confirming R4's downgrade (DEC-06), and re-escalating the IT Lead conflict with a specific deadline (DEC-07).

18. Alignment with the HealthConnect Objective

This week's testing directly protects the central objective: validating the identifier at scale protects the no-show model's eventual input data quality, and retesting the assistant under harder scenarios protects patient safety before the assistant reaches real use. The one unresolved item (IT Lead capacity) is a delivery risk, not a scope or objective risk — it has been treated accordingly, as a dependency to escalate rather than a reason to change scope.

19–20. Work Before Week 8 and Readiness Assessment

See HealthConnect_Week7_Testing_Registers.xlsx (tab: Week 8 Readiness) for the full assessment. In brief: the identifier and assistant safety items are Ready; the no-show model and ML pipeline are Not Yet Ready (testing in progress / blocked on that testing); the IT Lead resourcing decision is At Risk and needs Sponsor resolution before Phase 7 planning can proceed with confidence.

Part 3 — Mandatory HC-POD Cross-Track Testing & Refinement

Two separate testing/refinement activities were completed this week, each against a single, specific track, following the required Test → Finding → Action → Retest → Validated Improvement pattern.

Testing Activity 1 — Data Analytics

Field	Response
1. Track collaborated with	Data Analytics
2. Project dependency	DEP-002 (fallback patient identifier, decided in Week 6 as DEC-02)
3. Component/output being tested	The fallback patient-identifier linking key, tested at full Phase 3 data scale rather than the Week 6 sample
4. Information/output received	Data Analytics' validation results across the full Phase 3 extract, including a quantified subset of unmatched records
5. Information/output provided	The Week 6 decision context (DEC-02) and a request to quantify and propose handling for any records the fallback approach still couldn't match
6. Testing activity completed	Applied the fallback identifier to the full Phase 3 dataset extract and reviewed the match results with Data Analytics
7. Issue or finding identified	A small subset of records lacked enough matching fields even for the fallback identifier (ISS-05)
8. Refinement/action taken	Data Analytics proposed, and PM approved (DEC-05), a documented exclusion rule for that subset
9. Retest result	Reapplied with the exclusion rule; the unmatched subset dropped to a negligible, documented level
10. What changed as a result	DEP-002 upgraded from Mitigated to Validated; R1 confirmed Low/Medium rather than reopening; a new closed risk (R15) documents the resolved edge case
11. Evidence	Testing & Validation Record TR-01; Updated Risk Register (R1, R15); Dependency Register (DEP-002); Decision Log DEC-05
12. How this improved the overall HealthConnect solution	Phase 3 now closes on a tested, not merely agreed, data foundation — reducing the chance that identifier problems resurface during Phase 5 model development

Testing Activity 2 — Generative AI

Field	Response
1. Track collaborated with	Generative AI
2. Project dependency	DEP-004 (Knowledge Base scope for the patient information assistant, closed in Week 6 as DEC-04)
3. Component/output being tested	The assistant's Knowledge-Base-only safety boundary, retested under an expanded, harder scenario set
4. Information/output received	Generative AI's Week 7 test results across ambiguous, unsupported, escalation, and multi-part question scenarios
5. Information/output provided	The Week 6 acceptance criteria (from the Quality Management Plan) that the new test results needed to be assessed against
6. Testing activity completed	Reviewed the expanded test results against the Quality Management Plan's evidence requirements for this dependency
7. Issue or finding identified	Inconsistent responses to ambiguous multi-part questions (ISS-06)
8. Refinement/action taken	Generative AI refined prompt handling specifically for multi-part questions
9. Retest result	Reran the expanded scenario set; consistency confirmed across all categories including the previously weak one

Field	Response
10. What changed as a result	DEP-004 upgraded from Complete to Validated; R4 confirmed at Low likelihood; a new closed risk (R16) documents the resolved edge case
11. Evidence	Testing & Validation Record TR-02; Updated Risk Register (R4, R16); Dependency Register (DEP-004); Decision Log DEC-06
12. How this improved the overall HealthConnect solution	The assistant's safety boundary is now proven against harder cases than the ones that originally justified closing the dependency, reducing the risk of an unsafe response reaching a real patient

Part 4 — End-to-End Validation Questions

Data Analytics Integration

- What component did I test? The fallback patient-identifier approach adopted in Week 6.
- What did I expect to happen? A consistent, usable patient-level match across the full Phase 3 dataset.
- What actually happened? It worked for the large majority of records, with a small unmatched subset.
- What issue or weakness did I identify? Records lacking enough fields for even the fallback match.
- What did I change or improve? Adopted a documented exclusion rule for that subset.
- What happened when I tested it again? The unmatched subset dropped to a negligible, documented level.
- Which other track was involved? Data Analytics.
- How does the validated component contribute to HealthConnect? It gives Phase 3 (and everything downstream that depends on patient-level data) a foundation that's been tested, not just decided.
- What still needs to be completed before Week 8? Nothing further on this item — closed and validated.

Generative AI Integration

- What component did I test? The assistant's Knowledge-Base-only safety boundary.
- What did I expect to happen? Safe, consistent responses across a harder scenario set than Week 6's.
- What actually happened? Mostly consistent, with one weak spot on ambiguous multi-part questions.
- What issue or weakness did I identify? Inconsistent handling of multi-part questions.
- What did I change or improve? Generative AI refined the relevant prompt handling.
- What happened when I tested it again? Consistency was confirmed across the full expanded set.
- Which other track was involved? Generative AI.
- How does the validated component contribute to HealthConnect? It confirms the assistant's safety boundary holds under harder conditions than the ones that justified closing it last week, before real patients interact with it.
- What still needs to be completed before Week 8? Nothing further on this item — closed and validated.

Part 5 — Assumptions, Limitations, Risks and Dependencies Review

Resolved

- The fallback identifier's residual matching gap (DEC-05, with Data Analytics).
- The assistant's multi-part question inconsistency (DEC-06, with Generative AI).

Remain Unresolved

- The IT Lead capacity conflict (R12/DEP-009) — now unresolved for two consecutive weeks; re-escalated with a deadline.
- The Data Science → ML Engineering model interface (R14/DEP-011) — not yet a blocker, still monitored.

New Issues Discovered in Week 7

- Both new issues (ISS-05, ISS-06) were found through testing at greater scale/difficulty than Week 6's validation — a direct product of moving from “integrate” to “test”, as the assignment intends.

Technical, Data, and Reliability Limitations

- A small, now-documented subset of appointment records will always fall outside the fallback identifier and must be excluded from identifier-dependent analysis going forward.
- The no-show model's suitability for production use is not yet confirmed — Data Science's testing is still in progress.

Potential Impact and Recommended Mitigation

- If the IT Lead conflict is not resolved before Phase 7 planning begins in earnest, deployment support should be assumed unavailable and an alternative resourcing plan should be prepared in parallel rather than waiting further.
- If Data Science's model testing does not complete on schedule, ML Engineering's Phase 5 pipeline work should be sequenced to start with pipeline-only testing (not blocked entirely) while the model finalises.

Part 6 — Week 7 Project Summary

The detail behind every point below is in Parts 1–5 above; this section only draws the throughline.

- Planned vs. tested: planned to retest Week 6's integration decisions under real conditions rather than treat them as settled — both the identifier and the assistant safety boundary were retested (Parts 1–3).
- Most important results: both retested components passed, each after finding and fixing one small issue (TR-01, TR-02); the IT Lead resourcing dependency did not pass its retest (TR-03).
- Issues and refinements: four issues logged (ISS-05 to ISS-08); two resolved and retested, one re-escalated, one monitored.
- Collaboration: Data Analytics (identifier validation) and Generative AI (assistant safety retest) — two specific, evidenced activities, not general status updates.
- Key findings: Week 6's decisions were sound but incomplete at the edges — real-scale and harder-scenario testing found narrow gaps that sample-level validation had missed.
- Major challenge: distinguishing a genuine test failure (the IT Lead dependency) from a test that simply needs escalation rather than closure, and reporting the failure honestly rather than reframing it as resolved.
- Important decisions: DEC-05, DEC-06, and DEC-07 (Decision Log).
- Remaining limitations/issues: the IT Lead capacity conflict, and the still-pending model interface definition.
- Contribution to HealthConnect overall: converted two Week 6 decisions from agreed-on-paper to tested-and-proven, and surfaced the one dependency (IT Lead capacity) that testing alone cannot fix and that needs a Sponsor decision before Week 8.
- Before Week 8: complete Data Science's model testing, obtain the Sponsor's resourcing decision on the IT Lead conflict, and begin ML Engineering's pipeline testing once the model interface is available.