

HealthConnect Clinic

Final Project Management & Readiness Package

Project Management Track — Week 8 (Final Integration & Presentation)

Prepared by: Project Manager | Status: Proof-of-concept validated through Phase 4; Phase 5 in progress. This is the final week of the Experience Lab — not a claim that the HealthConnect solution is fully built or deployed.

Week 7 → Week 8 Transition

- Main Week 7 output: the Testing Coordination & Project Readiness Package, including a full Testing & Validation Record, two closed cross-track testing activities (Data Analytics, Generative AI), and a Week 8 Readiness Assessment.
- Most important testing result: both retested Week 6 integration decisions (the fallback patient identifier, the assistant safety boundary) held up under harder conditions, each after finding and fixing one small issue.
- Major issue discovered during testing: the IT Lead capacity conflict (DEP-009) failed its retest for a second consecutive week — testing alone couldn't resolve it, only escalation could.
- What was refined or improved: the identifier's exclusion-rule handling and the assistant's multi-part-question consistency, both confirmed via retest.
- Component now considered ready: Phases 1–4 (Initiating, Planning, Analysis & Data Preparation, Solution Design) are complete and validated.
- What still needs to be integrated: Phase 5 (Model & Assistant Development) is only just starting; Phases 6–8 (Pilot, Testing/Deployment, Handover) remain future work beyond this Experience Lab.
- Tracks involved in final integration: Data Analytics and Generative AI, continuing the relationships established in Weeks 6–7; Data Science and ML Engineering coordinated on schedule only, per the Integration Matrix.
- What this package demonstrates for the final presentation: that the project's foundation (Phases 1–4) was not just planned but tested and validated, and that what remains is clearly scoped rather than glossed over.

Part 1 — Final Integration Readiness

Requirement	Response
What is my final component?	The complete Project Management documentation set: Charter, Planning-stage artefacts (WBS, schedule, network diagram, critical path, risk/dependency registers, resource/communication/quality plans, budget), Week 5–7 tracking and testing coordination, and this final readiness package
What problem does it address?	Ensuring the HealthConnect project has a coordinated, risk-managed, evidence-based foundation before technical delivery scales up — so Data Analytics, Data Science, ML Engineering, and Generative AI are building on a tested plan, not an assumed one
What is its current status?	Complete and current through this checkpoint; the underlying project itself is validated through Phase 4, with Phase 5 just starting
What did I improve during Week 7?	Upgraded two Week 6 decisions (the patient identifier, the assistant safety boundary) from agreed-on-paper to tested-and-proven, and re-escalated the one dependency that testing could not fix on its own
Which other track(s) does it depend on?	Data Analytics and Generative AI, for the validated findings that inform the Risk Register and final presentation; Data Science and ML Engineering, for schedule status only
Which track(s) depend on my output?	All four technical tracks depend on the Risk/Dependency Registers and schedule being accurate, and on PM coordinating the final presentation sequence
What output will I provide?	The final project status report, updated timeline, final risk/dependency register, decision log, integration record, and presentation coordination plan

Requirement	Response
What output do I need from another track?	Each track's final Week 8 output (final dashboard, final model, final pipeline, final assistant) and their presentation section content, to confirm the overall project status report is accurate
What evidence demonstrates readiness?	HealthConnect_Week8_Final_Registers.xlsx (all tabs) and this report's Final Integration Record and Readiness Assessment
What limitations remain?	The IT Lead resourcing conflict is unresolved; Phases 5–8 have not been executed; this is a validated proof-of-concept and coordination framework, not a deployed system

Part 2 — Project Management Tasks (1–16)

1–4. Review of Status, Issues, Components, and Dependencies

Reviewed the full project history from Week 4 through Week 7. Two dependencies remain genuinely unresolved: DEP-009 (IT Lead capacity, escalated three times without a decision) and DEP-011 (Data Science model interface, on track but not yet defined). Two new forward-looking dependencies were logged this week — DEP-013 (production environment readiness) and DEP-014 (pilot resourcing) — before they become urgent, having learned from how long DEP-009 sat unresolved.

5–6. Coordinating Final Cross-Track Integration and Confirming Final Outputs

Coordinated final integration with Data Analytics and Generative AI (see Part 3). Confirmed via the Final Workstream Status tab that each technical track has a final Week 8 output — a model, a pipeline demonstration, a refined assistant, and a final analytics report — while being explicit that these are proof-of-concept deliverables, not production systems.

7. Updated Project Timeline/Status

Phase 4 (Solution Design) is now Complete — the design phase gate passed this week (Decision DEC-08). Phase 5 (Model & Assistant Development) is In Progress. No other phase dates changed.

8–10. Final Integration Walkthrough, Presentation Structure, and Responsibilities

Proposed final presentation structure, sequenced to match the assignment's End-to-End Walkthrough (Part 4 below): Problem → Data → Analytics → Predictive Component → ML Engineering Component → GenAI Component → PM Coordination Layer → Final Solution → Business Value → Limitations. Each track presents its own section; PM opens with the problem/data framing and closes with the coordination layer, business value, and limitations, tying the individual sections together without speaking for other tracks' technical content.

11–12. Documenting Decisions and Unresolved Risks

Three decisions logged this week (DEC-08 to DEC-10 — see the Final Decision Log). The Final Risk Register carries 12 active items; three are newly closed this checkpoint (R1, R4, R7), one remains escalated and unresolved (R12/DEP-009).

13–14. Confirming Readiness and Coordinating Submission Requirements

See the Project Readiness Assessment tab: documentation and three of four technical tracks are Ready or Ready for presentation/demonstration; the ML pipeline is explicitly Ready for demonstration only (not deployment); the IT Lead item is Not Ready and disclosed rather than hidden.

15. Project Closure / Status Summary

This closes the Project Management track's contribution to the HealthConnect Experience Lab. The project itself is not closed — Phases 5 through 8 remain real, scoped, future work. What is closed is this stage of documentation and coordination: a tested Charter, a validated Planning baseline, two rounds of cross-track integration and testing, and a final, honest readiness assessment.

Part 3 — Mandatory HC-POD Final Integration

Two final integration activities, each against a single, specific track, continuing the relationships already tested in Weeks 6 and 7.

Final Integration 1 — Generative AI

Field	Response
1. Track collaborated with	Generative AI
2. Dependency	DEP-004 (Knowledge Base scope), validated in Week 7 (TR-02)
3. Output received	Final assistant capabilities, remaining limitations, and the five final demonstration scenarios (normal, ambiguous, unavailable-information, unsupported, escalation)
4. Output provided	Confirmation of how these fit into the final presentation sequence, and incorporation of the assistant's limitations into the Final Risk Register and Readiness Assessment
5. Final integration activity	Reviewed the final assistant capabilities and demonstration scenarios against the project's Scope Statement and Quality Management Plan, then incorporated them into the final project status report
6. What changed	The final presentation structure now includes a dedicated Generative AI demonstration segment; the Readiness Assessment explicitly notes the assistant is ready for demonstration, not production integration
7. How the change improved the solution	Ensures the final presentation represents the assistant accurately — as a validated, safety-tested prototype — rather than overstating its readiness
8. Evidence	Final Integration Record (HealthConnect_Week8_Final_Registers.xlsx); Final Workstream Status; Project Readiness Assessment
9. Contribution to the final presentation	Defines the GenAI demonstration segment's content and its explicit limitations statement

Final Integration 2 — Data Analytics

Field	Response
1. Track collaborated with	Data Analytics
2. Dependency	The Week 7 validated findings that fed R1 and DEP-002 (patient identifier)
3. Output received	Final validated KPIs, key insights, and business recommendations from the completed analytics work
4. Output provided	Incorporation of these findings into the Final Project Status Report's business-value framing and into the Final Risk Register's closure of R1
5. Final integration activity	Reviewed the final validated findings and recommendations, confirmed they were consistent with the Week 7 retest evidence, and incorporated them into the final status report
6. What changed	R1 formally closed in the Final Risk Register; the final presentation's business-value section is now grounded in Data Analytics' final, validated numbers rather than Week 5's initial findings
7. How the change improved the solution	Keeps the final presentation's business case current and evidence-based rather than repeating outdated early-stage findings
8. Evidence	Final Integration Record; Final Risk Register (R1); Final Workstream Status
9. Contribution to the final presentation	Grounds the business-value section of the final walkthrough in the most recent validated analytics findings

Part 4 — Final End-to-End Integration Walkthrough

1. The Problem

HealthConnect Clinic loses appointment capacity and patient engagement to missed appointments, with no way to identify at-risk patients before they miss a visit.

2. The Data

The HealthConnect Appointment Dataset, Data Dictionary, and Clinic Knowledge Base — fictional, anonymised resources covering appointment history, demographics, reminders, and approved clinic information.

3. The Analytics

Data Analytics' validated KPIs and findings on attendance and no-show patterns, refined and confirmed through Weeks 6–7 (see the Data Analytics track's own final output for detail).

4. The Predictive Component

Data Science's tested and refined candidate no-show prediction model, compared against the Week 5 baseline (see the Data Science track's own final output for detail).

5. The ML Engineering Component

ML Engineering's integrated pipeline, demonstrating the model workflow end-to-end in a test environment — a demonstration of feasibility, not a production deployment (see the ML Engineering track's own final output for detail).

6. The GenAI Component

The patient information assistant, validated under progressively harder testing across Weeks 6–7, now ready to demonstrate five representative scenario types (see the Generative AI track's own final output for detail).

7. The Project Management Layer

Coordinated scope, schedule, risk, dependencies, and cross-track integration from Initiating through this final readiness checkpoint — including two rounds of genuine cross-track testing (Weeks 6 and 7) and honest tracking of the one dependency (IT Lead capacity) that has not yet been resolved.

8. The Final Solution

A coordinated, validated proof-of-concept: a tested data foundation, a candidate prediction model, a demonstrated integration pathway, and a safety-tested patient assistant — connected by a project management layer that has kept scope, risk, and dependencies visible throughout.

9. Business Value

If carried into full development, this approach could let HealthConnect proactively flag at-risk patients, freeing staff time currently spent on repetitive administrative queries, and building an evidence base for which interventions actually reduce no-shows — directly addressing the project's central question.

10. Limitations

- The solution has not been deployed against real, live clinic data or systems — only the approved fictional dataset.
- Phases 5 through 8 (full model development, pilot campaign, production deployment, and operational handover) remain outstanding.
- The IT Lead resourcing conflict is unresolved and could affect the pace of any future deployment work.
- This package represents a validated foundation and coordination framework — not a claim that HealthConnect's no-show problem has been solved.